MONTHLY PROGRESS REPORT ON OTHER DEPARTMENTAL WORKS UNDER RURAL WORKS DIVISION, SINGCHUNG
FOR THE MONTH OF APRIL- 2010

Year of Expendit
Sanctioned |[Starting , ure |Expenditure . . . . . .
Sl . Expenditure - : Commulative . Physical Achievement] Physical Achievement Total Physical
No:. Name of Schemes with S/0 No. and Date F;:';‘;m upto-3/2009 dl:;:g durYu;ga:he Expenditure. Physical Target during the Month during the Year Achievement Remarks
Month
1 2 3 4 5 6 7 8 9 10 11 12 13
1 1C/O. Refurbisr{meﬁt of Gontse Rebgyaling Monestry ati 21,20,000/- 102-03 }Rs.19,20,000/- Rs.19,20,000/- 1 No. - - Bldg. work completed for { Rs.19.20 Lacs deposited
Bomdila. S/O. No. TOU/DEV-CSS/57/99/36 RCC Yatri Niwas with for Ist Ph. Balance
Dtd.27/03/02. kitchen & dining facility. Amount not released.
Bldg. work completed for
RCC Yatri Niwas with
kitchen & dining facility.
2) iDestination development of Morshing of West Kameng
District. S/O. No. TOU/DEV-CSS/835/2008,
Dtd.13/03/09.
a) iPeace Pagoda at Lazala Gompa. 9682000/- - 361116/-{ 733636.00 } 733636.00 1 No. Bldg. Materials Procured Materials Procured Some Materials Procured Work in Progress
Protection work in i Protection work in progress Protection work in
progress progress
b) {CC Foot Step at Pagoda Park. 2203000/- - 80000.00 80000.00 - Materials Procured Materials Procured Materials Procured Materials Procured
c) iPilgrimage Staging Hut at Rupa Gompa 2656000/- - 90408.00 90408.00 1 No. Bldg. Materials Procured Materials Procured Materials Procured Materials Procured
d) :Staging Hut with Kitchen at Jigaon 1557000/- - 355484/-1 418076.00 : 418076.00 1 No. Bldg. Work completed upto: Work completed upto tie | Work completed upto tie Work in Progress
tie beam level beam level beam level
e) {Wayside Aminities at Chillipam 1847000/- - 150000.00 150000.00 1 No. Bldg. Materials Procured Materials Procured Materials Procured Materials Procured
f) iPilgrimage Staging Hut at Dargyaling. 1581000/- - 50000.00 50000.00 1 No. Bldg. Materials Procured Materials Procured Materials Procured Materials Procured
g) iWayside Aminities at Shergaon 2076000/- - 75000.00 75000.00 1 No. Bldg. Work Started Work Started Work Started Work Started
h) :Wayside Aminities at Tenzinggaon 1919000/- - 533128/-1 544960.00 ¢ 544960.00 1 No. Bldg. Work completed upto ! Work completed upto G/F 1 Work completed upto G/F Work in Progress
GIF roof level roof level roof level
i) iMeditation Hall at Taluk Dzong at Morshing. 2184000/- - 80000.00 80000.00 1 No. Bldg. Materials Procured Materials Procured Materials Procured Materials Procured
i) {Meditation Hall at Kalaltang within Thupten Gompa. 786000/- - - 630373.00{ 630373.00 1 No. Bldg. Work Phy. Completed! Work Phy. Completed Work Phy. Completed Work in Progress
except electrification. except electrification. except electrification.
26500000/- : 08-09 2852453.00
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13,02,650/- Finishing work CGl sheet roofing Work Phy. completed. Work in Progress.
Bomdila. S/O. No. AGRI/DEV-91/05-06(Bldg.) progress completed. Except finishing works
Dtd.15/02/06.
2 iC/O. SPT-lll 2Nos. Qtr. for KVK at Dirang S/O. 14,94,000/- { 07-08 : Rs.867023/-1 51457/- | 626977/- 1494000/- 2 Nos. Work Phy. Completed: Work Phy. Completed Work Phy. Completed Work in Progress.
No.AGRI/DEV-32/07-08(BlIdg.) Dtd.12/02/08. except fencing except fencing except fencing
3 ISP type Office cum store for ADO at Bhalukpong. 883700/ 08-09 - 772/- 125000/- 125000/- 1 No. Bidg. Work completed upto ! Work completed upto roof { Work completed upto roof Work in Progress.
S/0 No.Agri/Dev-58/2008-09 Dtd.24-03-09 roof level level level Balance fund not received
4 iSP type llird Qtr. For SMS (KVK) at Dirang. 925000/- 08-09 - 242922/-1 262922/- 262922/- 1 No. Bldg. Work completed upto: Work completed upto sill | Work completed upto sill Work in Progress.
S/0 No.Agri/Dev-58/2008-09 Dtd.24-03-09 sill level level level Balance fund not received
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1 iMultipurpose Cultural Centre at Singchung. S/No. F.2- { 1,80,00,000/-} 06-07 Rs.16273617/i 226383/-1 226383/- 16500000/- 1 No. Finishing work of Adm. Block, badminton Adm. Block, badminton Work in Progress.
21/2005-MPCC Dtd.21/03/06 Gompa in progress hali, Artist hostel, staff hall, Artist hostel, staff Balance fund not yet
quarters completed. quarters completed. received to complete the

Gompa work in progress. ! Gompa work in progress. balance work

Infrastructure Development "of Govt. Hr. Sec. School at} 30,00,000/- | 06-07 |Rs.2700000/1 Rs.2700000-!  1No. Maint. Work completed & Work completed. Balance
Bomdila under SPA. S/O. No.ED-03/Bldg/166/06-07 Ground floor work fund required for
Dtd.05/02/07. completed for new bldg. remaining works

2 iInfrastructure Development of Govt. Sec. School at 10,00,000/- i 06-07 ; Rs.845587/-1 43693/- : 54413/- 900000/- 1 No. Work Phy. Completed: Work Phy. Completed Work Phy. Completed | 10% state share required
Buragaon under SPA. S/O. No.ED-03/Bldg/168/ 06- to complete the remaining
07 Dtd.29/01/07. works

| 3 ilnfrastructure Development of Govt. Hr. Sec. School at{ 20,00,000/- ¢ 06-07 {Rs.1599609/- 61035/- { 200391/- 1800000/- 1 No. - Work phy. Completed Work phy. Completed | 10% state share required
! Thrizino under SPA. S/O. No.ED-03/Bldg/163/06-07 to complete the remaining
: Dtd.05/02/07. works
i 4 iinfrastructure Development of Govt. Sec. School at 30,00,000/- | 06-07 :Rs.2700000/- - - Rs.2700000/- 1 No. - - Work Phy.Completed . Work Phy.Completed
Bhalukpong under SPA. S/O. No.ED-03/Bldg/182/06- .Payment to be cleared.
07 Dtd.05/02/07. Balance fund required for
clearing liabilities.

5 ilnfrastructure Development of Govt. Sec. School at 20,00,000/- i 06-07 {Rs.1800000/- - - Rs.1800000/- 1 No. - - Work Phy.Completed . Work Phy.Completed
Singchung under ACA. S/0. No.ED-03/Bldg/165/06-07 -Payment to be cleared.
Dtd.26/03/07. Balance fund required for

6 1C/O 11Nos. School buildings class rooms at various 09-10 - - - - 11 Nos. Bldgs. - - - -
location under Thrizino, Bhalukpong, Jamiri and
Singchung Circles (SPA)

- - 945080/-: 995000/- 995000/~ 1 No. Bldg. Work completed Work completed except | Work completed except Work in Progress.

a) School Building at Dahung. 995000 except finishing work finishing work finishing work Rs.660919/- kept in part-v
- - 945584/-; 995000/- 995000/- 1 No. Bidg. Work completed Work completed execpt Work completed execpt Work in Progress.

b) School Building at Palizi. 995000 execpt fencing & fencing & finishing works. | fencing & finishing works. | Rs.512694/- kept in part-v

- finishing works.

e . - - 600956/-1 995000/- 995000/- 1 No. Bldg. Work completed uptoi Work completed upto sill | Work completed upto sill Work in Progress.

¢) School Building at Jamiri. 995000 sill level level level Rs.600956/- kept in part-v
945080/-{ 995000/- 995000/- 1 No. Bldg. Work completed upto ! Work completed upto plinthi Work completed upto Work in Progress.

d) School Building at Wanghoo. 995000 plinth level & material ! level & material procured plinth level & material {Rs.624647/- kept in part-v

procured procured
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1 Development of Shantldeva Vldyalaya at Bomdila 9370000/- | 07-08 { 2081901/- {372952/-: 4959115/- 7041016/- 1 No. Bidg. 2nd floor beam Work completed upto Work completed upto Work in Progress
Monestry in A.P. S/O.ED.3/NLP/NGO/14/2005 completed F/Floor. 2nd floor beam F/Floor. 2nd floor beam
Dtd.18/2/2008. completd completd
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1 Infrastructure Development of Bhalukpong Health 20,00,000/- : 06-07 Rs. 1800000/- -- - Rs 1800000/~ 1 No. - - Work Phy.Completed . | Work Phy.Completed .Payment
Centre under SPA. S/0. No.MDEV-31/06-07 to be ,ef,":a{‘f;’.;if’n""".;ifli!;‘i
requil O -
Dtd.12/03/07. ] q i g







